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MEMORANDUM FOR: Deputy Director for Administration

VIA: Director of Logistics

FROM: |
Chief, Logistics Services Division, OL

SUBJECT: Status of Quality of Life Program

The Logistics Services Division has implemented actions to
get the '"Quality of Life" program off the ground in as rapid
and orderly manner as possible. In order of priority the fol-
lowing actions have been instituted:

a. Cafeteria -

The GSI consultant is ready to meet with us at your
convenience to discuss his plan, show us samples of floor
coverings and furniture, and discuss estimated costs.

b. Gymnasium -

(1) Work requests have been passed to Headquarters
Engineering Branch to conduct a survey to upgrade the
lighting in the gym and track area and to install air
handlers in the exercise roomn.

(2) Requisitions have been processed to procure
the exercise equipment, mirrors and the 300 lockers to
replace the current hook and bag procedure.

(3) The Division has been in contact with vendors
to obtain price quotations for the running track and
flooring for the gym area.

c. OMS Office -
An OMS contact has been identified for coordination of

all proposals. Meetings are scheduled for determining
quantity and layout of waiting area seating.
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d. Ground Floor -

(1) A program has been started in conjunction
with GSA to try new wooden bumpers in the F and H
corridors on the ground floor as a test case. In
addition, Deputy Chief, Logistics Services Division
(DC/LSD), OL, will be visiting an IBM installation
in Charlotte, North Carolina, which has a similar
ground floor operation (pedestrian/industrial) to
get their ideas as to bumpers and traffic flow.

(2) The installation of the second handicapped
doors at the Northeast Entrance has been started.

(3) The Division is looking for a painting con-
tractor from the GSA preferred bidders 1list to paint
the ground floor.

(4) The replacement of the tile floor will be
discussed by DC/LSD during his trip to IBM.

e. Upgrade Women's Lounge Area - No action has

started as yet.

f. Tunnel Repair - GSA is planning to install an

additional drain on the outside of the tunnel sometime
in November.
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